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PYMIG| November 19, 2019

AGENDA

• Permitting

• Project Schedule 

• PYC Construction Update

• Traffic and Parking Board

• Traffic Concerns

• Discussion

• Public Comment
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PERMITTING

Joint Permit Application (JPA)
• Virginia Department of Environmental Quality 

(VDEQ)
– Virginia Water Protection (VWP) Individual Permit 

issued September 6

• United States Army Corps of Engineers (USACE)
– Section 404 of the Clean Waters Act permit issued 

November 15

• All required permits for work in the wetlands 
have been issued
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PROJECT SCHEDULE
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Station Opening
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PYC CONSTRUCTION UPDATE
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COMPLETED WORK

• 2601 Main Line Blvd. parking lot
– Completed infrastructure installation

• AC Switchgear building
– Encased conduits in concrete
– Installed grounding ring
– Backfill to bottom of foundation slab

• North Pavilion
– Started setting up work zone fencing

• Collaborated with the City and WMATA to meet 
permit requirements

• Advanced station design
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AC SWITCHGEAR BUILDING – CONDUIT DUCT BANK

7



PYMIG| November 19, 2019

AC SWITCHGEAR BLDG. – COMPACTING BLDG. PAD
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2601 MAIN LINE BLVD – FENCE & TEMP. SIDEWALK
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UPCOMING WORK
• AC Switchgear Building

– Excavate for foundation footings
– Form and place foundation footings
– Form and place building walls

• North Pavilion/Bridge Pier
– Establish work zone
– Excavate to subgrade
– Relocate storm drainage
– Drive piles
– Form and place pier caps and foundations

• Station
– Remove circle and replace with temporary park
– Establish work zone in wetland area 

• Clear and grub area
• Place fill
• Perform soil stabilization
• Continue with fill operations
• Install utilities
• Start station foundation
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LOOK-AHEAD SCHEDULE
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TRAFFIC AND PARKING BOARD

Slaters Ln. and Potomac Greens Dr.

• Removal of two spaces for 
truck access to Potomac 
Greens Ave.

• In-person outreach to 
local businesses on 
October 22
– Follow up on November 7

• Approved by the Traffic 
and Parking Board on 
November 18
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TRAFFIC CONCERNS

• Left turn signal

• Traffic signal timing

• Signage

• Residential parking program update
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UPCOMING MEETINGS

• Board of Architectural Review (BAR)
– Wednesday, December 4 @ 7:00pm

• City Hall, Council Chambers

• PYMIG Meeting
– Tuesday, December 17 @ 7:00pm

• Charles Houston Rec Center
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Discussion

15


	Potomac Yard �Metrorail Station Project
	Agenda
	Permitting
	Project Schedule
	PYC Construction Update
	Completed Work
	AC Switchgear Building – Conduit Duct Bank
	AC Switchgear Bldg. – Compacting Bldg. Pad
	2601 Main Line Blvd – Fence & Temp. Sidewalk
	Upcoming Work
	Look-Ahead Schedule
	Traffic and Parking Board
	Traffic Concerns
	Upcoming Meetings
	Slide Number 15

